Phalen Boulevard Estimated Costs & Proposed Funding 8-28-03

Phase | Phase Il Phase Il Phase IV Totals
EIS & Preliminary I-35E to Payne to Arcade to Cayuga
Design Payne Avenue Arcade Johnson Parkway Street (MnDOT)
SP 164-288-02 SP 164-288-04 SP 164-288-05
SP 164-288-03
Schedule
Right of Way Acquisition/Remediation 2001-2002 2001-2003 2002-2003
Construction 2003-2004 2004 2004-2005 2009
Estimated Costs
EIS & Preliminary Design $ 2,000,000 $ 2,000,000
Design & Construction Inspection $ 2,880,000 | $ 1,500,000 | $ 2,250,000 $ 6,630,000
Construction $ 13,300,000 | $ 7,400,000 | $ 10,300,000 | $ 1,000,000 | $ 32,000,000
ROW Acquisition & Remediation $ 8,050,000 | $ 3,700,000 | $ 6,300,000 | $ 2,000,000 | $ 20,050,000
Total Costs $ 2,000,000 | $ 24,230,000 | $ 12,600,000 | $ 18,850,000 | $ 3,000,000 | $ 60,680,000
Funding
Committed Funding
City of St. Paul CIB (Bond) Funds $ 1,700,000 | $ 200,000 | $ 1,490,000 | $ 670,000 $ 4,060,000
City of St. Paul Municipal State Aid Funds $ 4,470,000 | $ 1,940,000 | $ 345212 | $ 2,000,000 | $ 8,755,212
St. Paul Port Authority $ 790,000 $ 790,000
Other St. Paul Local Funds $ 360,000 $ 360,000
City of St. Paul Sales Tax Funds to Port Authority $ 1,900,000 $ 1,900,000
State Grant to Port Authority $ 2,850,000 | $ 1,000,000 $ 3,850,000
DTED Grant to Port Authority $ 1,000,000 $ 1,000,000
DTED Grant to Port Authority $ 2,300,000 $ 2,300,000
MnDOT $ 300,000 $ 300,000
MnDOT (30" Water Main Relocation) $ 1,130,000 $ 1,130,000
FY 2003 State Bonding $ 700,000 | $ 3,300,000 $ 4,000,000
Federal HPP TEA 21 Funds $ 8,930,000 | $ 2,320,000 | $ 1,000,000 $ 12,250,000
Federal TCSP TEA 21 Funds $ 1,734,788 $ 1,734,788
FY 2003 TEA 21 Federal Funds $ 1,000,000 $ 1,000,000
Federal EDA Funds $ 1,300,000 $ 1,300,000
Funding Committed Subtotal $ 2,000,000 | $ 24,230,000 | $ 8,450,000 | $ 8,050,000 | $ 2,000,000 g 44,730,000
Requested/Future Funding $ -
Proposed FY 2004 State Bonding $ 4,000,000 $ 4,000,000
Federal Transportation Funds $ 4,150,000 | $ 6,800,000 $ 10,950,000
City of St. Paul CIB (Bond) Funds $ 600,000 | $ 600,000
City of St. Paul Municipal State Aid Funds $ 400,000 | $ 400,000
Requested/Future Funding Subtotal 3 - 3 4,150,000 | $ 10,800,000 | $ 1,000,000 | $ 15,950,000
Total Funding $ 2,000,000 | $ 24,230,000 | $ 12,600,000 | $ 18,850,000 | $ 3,000,000 | $ 60,680,000

Notes
1) Construction year dependent on funding

2) Costs shown under Phase |V are City costs only. Remaining section of Cayuga to be constructed as part of I1-35E project
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